
JUN-25-2008 01:41P FROM:ftSflRCO 4062272256 TO:13033126 ....,. _.,.. ,••!• i m i m i mi imm inn |||| ||||

1079530-R8SDMS

FACSIMILE COVER SHEET

TO: LINDA JACOBSON
COMPANY: EPA
FACSIMILE NO: 303-312-6953

FROM: JON C. NICKEL
COMPANY: ASARCO, LCC - EAST HELENA PLANT
TELEPHONE: (406) 227-4529
FACSIMILE: (406)227-2256

DATE: June 25,2008
PAGES INCLUDING THIS COVER SHEET: 3

The information contained in this facsimile message is privileged and
confidential, and is intended only for the use of the individual(s)
named above or others who have been specifically authorized to
receive it. If you are not the intended recipient, you are hereby
notified that any dissemination, distribution or copying of this
communication is strictly prohibited. If you receive this
communication in error, or if any problems occur with this
transmission, please notify me immediately at the numbers listed
above.
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Asarco East Helena Plant
CAMU Weekly Meeting

June 25, 2008

See List of Attendees:

Summary Discussions:
The bottom, north, and west side slopes of the CAMU have been lined with the cushion layer. The
trench drain area, east, and south slope are scheduled for later this week. The placement of drainage
rock in the trench drain is scheduled for June 26th. The survey of the cushion layer will be
completed later this week prior to loading of waste material. The installation of the two access
gates to the CAMU is complete. The south haul road will be prepared with the final paving
expected on June 26th. Waste hauling from the containment buildings to the CAMU is scheduled to
commence on July 8th. Training for waste hauling personnel will be completed by the projected
waste hauling date. IRS Environmental is scheduled to commence asbestos waste hauling on July
14th. Alternatively, IRS may mobilize the week of July 8th. The first waste material scheduled for
placement will be fine material. Jon reported that no additional information as to the application of
the historic preservation act on the pending cleaning and demolition work plans has been received
from EPA or the State of Montana.

Waste hauling procedures "were extensively discussed. Waste haul routes were confirmed. The
methods to minimizing waste spillage, application of wind restrictions, and requirements for road
sweeping were discussed. The responsibilities for Hydrometrics were verified. Logistics for
sampling and weighing the waste material prior to placement in the CAMU will be examined later
this week. URS stated that the waste-hauling timetable would need to be extended from July 30lh to
August 31st. Jon will write a letter to EPA that requests this extension. Timing issues were
discussed with the possibility of beginning each daily waste hauling start time at 5:00 am. Safety
procedures for waste hauling, county road crossing, and haul route travel will be re-enforced
throughout the process.
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